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SECTION B 
 

SUPPLIES OR SERVICES AND PRICES/COSTS 
 
 

B.1 TYPE OF CONTRACT – ITEMS BEING ACQUIRED 
 

This is a Cost–Plus Award-Fee Contract, with award and multiple fee incentives.  The various 
incentive fee types are described in Clause B.4 Incentive Fee Structure.  (A143) 

 
B.2 ITEM(S) BEING ACQUIRED (350) 

 
(a) The Contractor shall, in accordance with the terms of this Contract, provide the personnel, 

materials, supplies, and services (except as may be expressly set forth in this Contract as 
furnished by the Government) and otherwise do all things necessary and incident to 
designing, constructing, and commissioning the Hanford Tank Waste Treatment and 
Immobilization Plant (WTP) as described in Section C, Statement of Work.  The WTP has five 
separate facilities: Pretreatment Facility (PT), High-Level Waste Facility (HLW), Low-Activity 
Waste Facility (LAW), Analytical Laboratory (LAB) and Balance of Facilities (BOF).  
 

(b) For purposes of cost collection, reporting, work authorization, and administration of the 
Contract fee structure for DFLAW, as of Modification 350 the parties have agreed to establish 
CLIN 2.1, Direct Feed Low-Activity Waste Facility (DFLAW) design.  

 

(1) CLIN 2 – DFLAW facility modifications: (350) 
 

(i) Sub-CLIN 2.1: DFLAW Design 
 

 
B.3 OBLIGATION AND AVAILABILITY OF FUNDS AND CONTRACT VALUE  
 

(a) Subject to the Section I Clause entitled, Limitation of Funds, the amount presently 
obligated under the Contract is shown in the following table.   Nothing in this paragraph or 
in the Clause entitled Limitation of Funds is to be construed as authorizing the Contractor 
to exceed limitations stated in the following table established by DOE and furnished to 
the Contractor from time to time under the contract.  The following table establishes 
controls on the costs to be incurred and encumbrances to be made in the performance of 
the contract work.  (A058) (A153) (A168) (350) 

 

BUDGETARY CONTROL POINTS FOR WTP PROJECT 

Description 
Appropriation 

Symbol 
B&R No. 

(Control Point) Budget Authority 

  1250 1110401 $3,006,205,907.70  

LAW  1250  1111183  $637,537,062.71 

LAB  1250  1111184  $207,817,505.32  

BOF  1250  1111185  $261,722,260.48  

HLW  1250  1111186  $559,580,100.04  

PT  1250  1111187  $840,766,807.09  
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LAW  1250 and 1260  1111241  $1,094,828,797.50 
$1,010,828,797.50 (350) 

DFLAW (350) 1250 and 1260 1111241 $84,000,000.00 

LAB  1250 and 1260 1111242  $304,281,252.11 

BOF  1250 and 1260 1111243  $334,042,054.21 

HLW  1250 and 1260 1111244  $937,468,676.81 

PT  1250 and 1260 1111245  $1,347,346,842.27 

Subtotal - Budgetary Controls Points for WTP Project thru 
Contract Modification 347 

$9,531,597,266.24 
 

 

BUDGETARY CONTROL POINTS FOR PROGRAM DIRECTION 

Description 
Appropriation 

Symbol 
B&R No. 

(Control Point) Budget Authority 

PD 1250  1110462 $1,280,000.00  

PD 1250 1110458 $1,250,000.00 

Subtotal - Budgetary Controls Points, including Project 
Direction, thru Contract Modification 347 

$9,534,127,266.24 

 

INTER-ENTITY WORK ORDER FUNDING 

IEWO Identification Numbers IEWO 
Amendment No. 

Funding 

M0SRLE60 Funding (SRNS/SRNL) 40 $73,957,217.82 

M0SRV00028 Funding (SRNS) 40  $6,701,536.09 

M0SRV00036 Funding (WSRC) 2  $186,500.00 

M0SRV00042 Funding (ORNL) 2 $27,599.05 

M0IDV00061 Funding (BEA) 1 $21,277.60 

M0ORV00088 Funding (ORNL) 2 $150,848.30 

M0NSV00089 Funding (SNL) 1 $18,030.68 

M0SRV00105 Funding (SRNS) 4 $2,367,760.00 

M0FTV00117 Funding (NETL) 1 $150,000.00 

Total - IEWO Funding 347 $83,580,769.54 

Total Budgetary Control Points for WTP Project 347 $9,617,708,035.78 

 
Inter-Entity Work Orders (IEWO) have been established for work under this Contract 
performed at the Savannah River site by the Management and Operating contractors 
Washington Savannah River Company (WSRC), Savannah River Remediation (SRR), 
Savannah River Nuclear Solutions (SRNS), and the Savannah River National Laboratory 
(SRNL) on behalf of the Contractor.  The Work Description for these IEWOs is to conduct 
experimental studies for flow sheet verification, optimization, integration, and scale up in 
support of the technical basis for design and operation of the Hanford River Protection 
Project Waste Treatment Plant.   
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The Government owns the IEWO process; therefore, all funding under these IEWOs is 
approved by the Office of River Protection and work is conducted under the Contractor’s 
management direction.  At the Contractor’s request, DOE has transferred work authority 
as shown in the table above.  This total IEWO funding transfer is reflected in funding 
amounts shown in the above table, and counts toward meeting ORP Contract funding 
requirements set forth elsewhere in this Contract.  
 

(b) Except as may be specifically provided to the contrary in the Contract (Section I Clause 
entitled, Nuclear Hazards Indemnity Agreement) the duties and obligations of the 
U.S. Department of Energy (DOE) hereunder calling for the expenditure of appropriated 
funds shall be subject to the availability of funds appropriated by the U.S. Congress that 
DOE may legally spend for such purposes. 

 
(c) The Total Estimated Contract Price is determined as follows:    

  
 

Cost:       

 A Total Estimated Contract Cost (TECC) through Mod 349   $10,805,496,289 

 B Total Estimated Contract Cost (350)    

       

  B.1 CLIN 2: DFLAW Facility Modifications (350) TBD   

        SUB-CLIN 2.1: DFLAW Design (Target Cost) $75,000,000  $42,568,556 * 

       

       

       

    Total 
Estimated 
Contract 
Cost (TECC) 
(349)(350) 

  

   Revised Total Estimated Contract Cost through Mod 350   $10,848,064,845 

Fee:       

 A Final Fee Determination – Pre-Mod No. A143  $102,622,325  

 B Maximum Available Award Fee (See Table B-2-B-1)  $109,966,215  

  B.1 Project Management Incentive  $66,545,997   

  B.2 Cost Incentive $38,022,560   

  B.3 REA Settlement $5,397,658   

       

 C Schedule Incentive Fee  $227,000,000  

  C.1 Activity Milestone Completion  $173,000,000   

  C.2 Facility Milestone Completion $54,000,000   

 D Operational Incentive Fee  $91,000,000  

  D.1 Cold Commissioning  $45,000,000   

  D.2 Hot Commissioning $46,000,000   

 E Enhancement Incentive Fee  $60,000,000  

  E.1 Enhanced Plant Capacity  $15,000,000   

  E.2 Sodium Reduction $15,000,000   

  E.3 Enhanced Plant Turnover $15,000,000   

  E.4 Sustained Production Achievement $15,000,000   

 F Performance-Based Incentive for DFLAW Design Completion 
(350) 

 $9,000,000  

       

  Total Maximum Available Fee (346) (350)   $599,588,540 
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   Total Estimated Contract 
Price (TECP) (349) (350) 

   

     $11,447,653,385 

 
* Sub-CLIN 2.1 DFLAW (Target Cost) amount decreased by total amount of Change Orders 329, 330 & 
339 ($32,431,444) definitized in Modification 350. $75,000,000 - $32,431,444 = $42,568,556. 
 
 
B.4 ALLOWABILITY OF SUBCONTRACTOR FEE 

 
If the Contractor is part of a consortium, joint venture, and/or other teaming arrangement, the 
team shall share in this Contract fee structure (i.e., separate additional "subcontractor fee" for 
teaming partners will not be considered an allowable cost under the Contract).  If a subcontractor, 
supplier, or lower-tier subcontractor is a wholly owned, majority owned, or affiliate of any team 
member, any fee or profit earned by such entity will not be considered an allowable cost under 
this Contract. 
 

B.5 INCENTIVE FEE STRUCTURE  
 

The DOE objective under this Contract is to receive a completed WTP that meets or exceeds the 
contractual performance requirements.  Incentives are structured to ensure a strong financial 
motivation for the Contractor to achieve the Contract requirements.  
 
The Contract has five six (350) incentive fee elements:   
 

 Incentive Fee A – Final Fee Determination for Work Prior to Modification No. A143 
 

 Incentive Fee B – Maximum Available Award Fee 
 

 Incentive Fee C – Schedule Incentive Fee 
  

 Incentive Fee D – Operational Incentive Fee 
 

 Incentive Fee E – Enhancement Incentive Fee 
 

 Incentive Fee F – DFLAW Design (350) 
 

 

WTP Incentive Fee Structure

Title

Fee 

Type Performance Measure(s)

Fee Administration Terms and 

Conditions Reference

A
Final Fee Determination for Work Prior 

to Mod. No. A143
Fixed Determined by Contracting Officer Section B.6, Attachment B-2-A

B Award Fee:

B.1 Award Fee - Project Mgmt Incentive Award Performance Measures in PEMP Section B.7, Atch B-2-B & PEMP

B.2 Award Fee - Cost Incentive Award Performance Measures in PEMP Section B.7, Atch B-2-B & PEMP

B.3 Award Fee - REA Settlement Award Completion of Specified Milestones Section B.6, Atch B-2-C & PEMP

C Schedule Incentive Fee:

C.1 Activity Milestone Completion PBI Completion of Specified Milestones Section B.6, Atch B-2-C & PEMP

C.2 Facility Milestone Completion PBI Completion of Specified Milestones Section B.6, Atch B-2-C & PEMP

D Operational Incentive Fee:

D.1 Cold Commissioning PBI Capacity
Section B.6; Atch B-2-D; Section C, 

Standard 5, Table C.6-5.1

D.2 Hot Commissioning PBI Capacity
Section B.6, Atch B-2-D; Section C, 

Standard 5, Table C.6-5.2

E Enhancement Incentive Fee:

E.1 Enhanced Plant Capacity PBI Plant Capacity Exceeding Treatment Capacity Section B.6, Atch B-2-E

E.2 Sodium Reduction PBI Metric Tons Sodium Reduced Section B.6, Atch B-2-E

E.3 Enhanced Plant Turnover PBI Reduced Plant Turnover Period Section B.6, Atch B-2-E

E.4 Sustained Production Achievement PBI Post-Turnover Operations Capacity Section B.6, Atch B-2-E

F DFLAW Design Completion (XXX) PBI Completion of Specified Milestones Section B.12, Atch B-2-F

No.
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These incentive fee elements are discussed in summary form below, with specific implementing 
details in Attachment B-2, INCENTIVE FEE DETAILS.  Each fee incentive element is calculated 
independently of the others. 
 
(a) A – Final Fee Determination for Work Prior to Modification No. A143:  The final fee 

determination for all performance prior to Modification No. A143 is $102,622,325.  This is 
composed of $54,500,000 of previously paid fee for schedule milestones, and 
$48,122,325 (M147) of previously paid provisional fee (which is considered earned).    

 
(b) B – Maximum Available Award Fee:  Beginning in calendar year (CY) 2009, and through 

the award fee periods specified in Attachment B-2-B, award fee may be earned by 
achieving performance objectives set forth in the WTP Performance Evaluation and 
Measurement Plan (PEMP) and specific Contract terms in Attachment B-2-B.   See 
Contract Section B.7 for award fee administration requirements under the Contract.   

 
(c) C – Schedule Incentive Fee:  The Schedule Incentive Fee consists of two elements:  
 

(1) Activity Milestone Completion incentives are earned and payable upon the 
Contracting Officer’s determination of the Contractor’s completion of each 
milestone (listed in Attachment B-2-C) in accordance with the criteria set forth in 
Section J, Attachment P of the contract. (230) The dates are considered as 
targets. 

   
(2) Facility Milestone Completion incentives are earned and payable upon the 

Contracting Officer’s determination of the Contractor’s completion in accordance 
with the criteria set forth in Section C and/or the PEMP, as applicable.  Facility 
Milestone Completion Incentive fees require meeting the specific dates listed in 
Attachment B-2-C.  Fee reductions for late delivery are documented in 
Attachment B-2-C. 

 
The “Complete Hot Commissioning” Facility Milestone Completion incentive is 
earned and payable upon the Contracting Officer’s determination of the 
Contractor’s meeting or exceeding the minimum throughput requirement 
(i.e., 60% of design capacity).  Capacity testing incentives are included in 
Operational Incentive Fee Attachment B-2-D. 

 
All Schedule Incentive Fees are earned and payable upon the Contracting Officer’s 
determination of the Contractor’s completion of each milestone.  Each milestone 
represents and measures progress towards achieving the Contract requirements and do 
not represent payment for the specific named milestone itself.   

 
(d) D – Operational Incentive Fee:  Operational Incentive Fee is earned (in specified 

amounts) and payable upon the Contracting Officer’s determination of the Contractor’s 
achievement of prescribed performance testing rates for commissioning as described 
below and in Attachment B-2-D and applicable portions of Section C.6, Standard 5 
Commissioning: (e) Cold Commissioning, (3)Testing, (ii) Cold Commissioning Capacity 
Tests; and (g) Hot Commissioning, (4) & (5) Hot Commissioning Capacity Tests.  
Achievement of each milestone is independently measured and earned. 

 
(1)  Cold Commissioning: 

 
Operational Incentive Fee in the amount specified in Attachment B-2-D is earned 
for meeting the Capacity performance testing rates specified in Section C.6, 
Standard 5, and Table C.6-5.1, Cold Commissioning Capacity Testing Criteria, 
for all Facilities. 
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(2)  Hot Commissioning:   

Operational Incentive Fee in the amount specified in Attachment B-2-D is earned 
for meeting the Capacity performance testing rates specified in Section C.6, 
Standard 5, Table C.6-5.2, Hot Commissioning Capacity Testing Criteria. 
 

A portion of the unearned Operational Incentive Fee from Cold Commissioning may be 
earned during Hot Commissioning under conditions specified in Attachment B-2-D.  
 

(e) E – Enhancement Incentive Fee:  Enhancement Incentive Fee contains four fee elements 
designed to reduce life-cycle operating costs of the WTP:  (i) Enhanced Plant Capacity; (ii) 
Sodium Reduction; (iii) Enhanced Plant Turnover; and (iv) Sustained Production Achievement.  
Details for these sub-elements are provided in Attachment B-2-E.  Enhanced Incentive Fee is 
earned and payable upon the Contracting Officer’s determination of the Contractor’s achievement 
of prescribed requirements. 
 

(f) F - DFLAW Design Incentive Fee (CLIN 2.1): CLIN 2.1 includes two separate interim milestone 
completion incentives and a cost/schedule incentive for completion of CLIN 2.1.  Interim 
milestone completion incentives are earned and payable upon the Contracting Officer’s 
determination of the Contractor’s achievement of the prescribed requirements.  The cost and 
schedule incentive fee is earned and payable upon the Contracting Officer’s determination of the 
Contractor’s completion activities in accordance with the criteria set forth in Section J, Attachment 
Q of the contract. (350)  
 

 
B.6 EQUITABLE ADJUSTMENTS TO COST, PERFORMANCE INCENTIVES, SCHEDULE, 

AND FEES 
 

(a) Equitable adjustments to the cost, performance incentives (including fees) and the 
Schedule will be made when required in accordance with the Section I Clause entitled, 
Changes – Cost Reimbursement - Alternate III, and as expressly provided in other 
Contract provisions.   

 
(b) For purposes of Contractor planning, Section J, Attachment I, Funding Profile sets forth a 

funding profile with an assumption that for each fiscal year, at least 25% will be made 
available by October 31, 50% by January 31, 75% by April 30, and the remainder by July 
31.  The clause places no obligation on DOE to request funding in accordance with the 
profile.  To the extent that DOE obligates funds to this Contract on a schedule consistent 
with this funding profile, availability of funds shall not be a basis for equitable adjustment 
to any of the performance incentive fees described in Section B. 

 
B.7  INCENTIVE FEE ADMINISTRATION 
 

The Contractor will notify the Contracting Officer (CO) when the Contractor believes an incentive 
fee activity, milestone and/or performance measure has been met.  The CO will: 1) make a 
determination whether the requirements of the Contract have been met, 2) make a determination 
of whether fee is earned, and 3) notify the Contractor of these determinations within thirty (30) 
calendar days (or such other time period as mutually agreed to between the CO and the 
Contractor) after receipt by the CO of the Contractor’s notification.  If the CO determines fee has 
been earned, then the Contractor can invoice for the fee as outlined in the CO determination on 
the next available invoice. 
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B.8  AWARD FEE ADMINISTRATION 

(a)  Definitions: 
 

“Award Fee Evaluation Period” – The six (6)-month evaluation periods from January 1 
through June 30 (Period 20XX-A), and July 1 through December 31 (Period 20XX-B).  
Effective January 1, 2015, “Award Fee Evaluation Period” is defined as twelve (12) month 
evaluation periods from January 1 through December 31 (Period 20xx). 

 
(b) Award Fee:  Award fee is available for meeting a combination of objective performance 

requirements and subjective performance requirements for each award fee component: 
Project Management Incentive and Cost Incentive.  The Award Fee Evaluation Period for 
the Project Management Incentive and Cost Incentive will be every six (6) months of 
each calendar year (CY) starting in CY 2009, and ending on December 31, 2014.  
However, the first award fee period will only be five (5) months, February 1, 2009 through 
June 30, 2009.  Beginning January 1, 2015, the Award Fee Evaluation Period for the 
Project Management Incentive and Cost Incentive will be every twelve (12) months of 
each calendar year, ending after CY 2019. 
 

(c) Fee Negotiations:  Prior to the beginning of each award fee period, the Contracting 
Officer and Contractor shall enter into negotiation of the requirements to be set forth in 
the PEMP for the award fee period.  In the event the parties fail to agree on the 
requirements and the evaluation areas, a unilateral determination will be made by the 
Contracting Officer prior to the beginning of the evaluation period. 

 
(d)  Determination of Available Award Fee Amount Earned:  

 
(1)  The Government shall, at the conclusion of each specified evaluation period, 

evaluate the Contractor's performance of the requirements set forth in the PEMP, 
including incentives completed during the period, and determine the award fee 
amount earned for each award fee component: Project Management Incentive 
and Cost Incentive.  At the Contracting Officer’s discretion, evaluation of 
incentivized performance may occur at the scheduled completion of specific 
incentivized requirements. 

 
(2)  The evaluation of Contractor performance shall be in accordance with the 

requirements attached to this section and set forth in the PEMP.  The Contractor 
shall be promptly advised in writing of the fee determination, and the basis of the 
fee determination.  

 
(e) Schedule for Award Fee Amount Earned Determinations:  The Contracting Officer shall 

issue the award fee amount earned determination for each award fee incentive (Project 
Management Incentive and Cost Incentive) in accordance with: the schedule set forth in 
the PEMP; or as otherwise set forth in this contract.  However, a determination must be 
made within sixty (60) calendar days after the receipt by the Contracting Officer of the 
Contractor's self-assessment, if one is provided by the Contractor, or seventy (70) 
calendar days after the end of the evaluation period, whichever is later, or a longer period 
if the Contractor and Contracting Officer agree.  If the Contracting Officer evaluates the 
Contractor's performance of specific requirements on their completion, the payment of 
any earned fee amount must be made within seventy (70) calendar days (or such other 
time period as mutually agreed to between the Contracting Officer and the Contractor) 
after Contracting Officer notification of such completion, assuming the Contractor has 
submitted a voucher for payment within ten (10) calendars days after the Contracting 
Officer’s determination.  If the Contractor is delayed in submitting a voucher beyond the 
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ten (10) calendar days, payment will incur a day-for-day delay.  When submitting a 
voucher for payment of the annual award fee earned (effective with the 2015 PEMP), the 
Contractor shall first deduct the amount of provisional fee previously paid by the 
Government for the twelve-month evaluation period.  In the event that fee overpayment 
results from the provisional fee payment provided for in this Clause, the Contractor shall 
reimburse the unearned fee overpayment upon notification from the Contracting Officer in 
accordance with the Section I Clause entitled, FAR 52.232-17, Interest.   

 
(f) Contractor Self-assessment:  Following each evaluation period, the Contractor may 

submit a self-assessment, provided such assessment is submitted within ten (10) 
calendar days after the end of the period.  This self-assessment shall address both the 
strengths and weaknesses of the Contractor's performance during the evaluation period.  
Where deficiencies in performance are noted, the Contractor shall describe the 
actions planned or taken to correct such deficiencies and avoid their recurrence.  The 
Contracting Officer will review the Contractor's self-assessment, if submitted, as part of 
its independent evaluation of the Contractor's management during the period. 

 
(g) Provisional Payment of Fee: 
 

(1)  Notwithstanding any other term or condition of this contract to the contrary, this 
clause applies to and has precedence over all other terms and conditions of the 
contract that provide for provisional payment of fee. 

 
(2) The Contractor must notify the Contracting Officer immediately if it believes any 

incongruence exists between this clause and any other term or condition of this 
contract that provides for provisional payment of fee.  If a term or condition of this 
contract provides for provisional payment of fee but fails to include all of the 
requirements of the clause, that term or condition will be considered to include 
the omitted requirements. 

 
(3) This clause conforms to the Federal Acquisition Regulation and Department of 

Energy fee policy and constructs.  The following definitions and concepts apply. 
 
 (i) Price means cost plus any fee or profit applicable to the contract.   

 
     (ii) The terms profit and fee are synonymous. 
 

(iii) Incentive means a term or condition whose purpose is to motivate the 
Contractor to provide supplies or services at lower costs, and in certain 
instances with improved delivery or technical performance, by relating the 
amount of profit or fee earned to the Contractor’s performance. 

 
(iv) Earned fee for an incentive means fee due the Contractor by virtue of its 

meeting the contract’s requirements entitling it to fee.  Earned fee does not 
occur until the Contractor has met all conditions stated in the contract for 
earning fee. 

 
(v)  Available fee for an incentive means the fee the Contractor might earn but 

has not yet earned. 
 
(vi) Provisional payment of fee for an incentive means the Government’s paying 

available fee for an incentive to the Contractor for making progress towards 
meeting the performance measures for the incentive before the Contractor 
has earned the available fee. 
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(vii) Provisional payment of fee has no implications for the Government’s 
eventual determination that the Contractor has or has not earned the 
associated available fee.  Provisional payment of fee is a separate and 
distinct concept from earned fee.  The Contractor could, for example, receive 
100% of possible provisional fee payments yet not earn any fee (the 
Contractor would be required to return all of the provisional fee payments).  
The Contractor could, for example, receive 0% of possible provisional fee 
payments yet earn the entire amount of available fee (it would not receive 
any fee payments until the Government’s determination that the Contractor 
had earned the associated available fee for the incentive). 

 
(viii) Clause means a term or condition used in this contract. 
 

(4) This contract’s price, incentives included in its price, and all other terms and 
conditions reflect the Government’s and the Contractor’s agreement to link, to the 
maximum extent practical, the Contractor’s earning of fee to its achievement of 
final outcomes rather than interim accomplishments. 

 
(5) Certain terms and conditions of this contract provide for provisional payment of 

fee for certain incentives.  Other terms and conditions of this contract provide for 
each such incentive the requirements the Contractor must meet to earn the fee 
linked to the incentive.  The terms and conditions of this contract that provide for 
provisional payment of fee for certain incentives include for each such incentive 
the requirements the Contractor must meet before the Government is obligated 
to pay fee, provisionally, to the Contractor and for the Contractor to have any 
right to retain the provisionally paid fee. 

 
(6) The Contracting Officer, at his/her sole discretion, will determine if the Contractor 

has met the requirements under which the Government will be obligated to pay 
fee, provisionally, to the Contractor and for the Contractor to have any right to 
retain the provisionally paid fee. 

 
(7) If the Contracting Officer determines the Contractor has not met the requirements 

to retain any provisionally paid fee and notifies the Contractor, the Contractor 
must return that provisionally paid fee to the Government within 30 days: 

 
(i)   the Contractor’s obligation to return the provisional paid fee is independent of 

its intent to dispute or its disputing the Contracting Officer’s determination; 
and 

 
(ii)  if the Contractor fails to return the provisionally paid fee within 30 days of the 

Contracting Officer’s determination, the Government, in addition to all other 
rights that accrue to the Government and all other consequences for the 
Contractor due to the Contractor’s failure, may deduct the amount of the 
provisionally paid fee from: amounts it owes under invoices; or any other 
amount it owes the Contractor for payment, financing, or other obligation. 

 
(8) If the Contractor has earned fee associated with an incentive in an amount 

greater than the provisional fee the Government paid to the Contractor for the 
incentive, the Contractor will be entitled to retain the provisional fee and the 
Government will pay it the difference between the earned fee and the provisional 
fee. 

 
Provisional Fee Procedures: The Government and the Contractor will meet monthly to 
review the Contractor’s performance against the PEMP criteria.  Subsequent to each 
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monthly meeting and pending satisfactory performance, the Contractor is authorized to 
invoice for provisional fee once per month, at a rate of $525,000 per month (calculated as 
one-twelfth of 50 percent of the $12,600,000 maximum annual available PEMP fee).  
However, the Contracting Officer may reduce the amount in accordance with Section B, 
Clause B.7 (g) Provisional Payment of Fee.    

 
 
B.9 CONDITIONAL PAYMENT OF FEE, PROFIT, OR INCENTIVES 
 
 In order for the Contractor to be eligible to earn all otherwise available fee under the Contract, the 

Contractor must meet the minimum requirements in paragraphs (a) and (b) of this section.  If the 
Contractor does not meet the minimum requirements, the Fee Determining Official (FDO) [the 
Manager, U.S. Department of Energy, Office of River Protection (ORP) or designee], may make a 
unilateral determination to reduce the earned award fee under the Contract as follows: 

 
(a) Minimum requirements for Environment, Safety, Quality and Health (ESQ&H) Program:  

The Contractor shall develop, obtain DOE approval and implement an Integrated Safety 
Management System (ISMS) in accordance with the provisions of Section I Clause 
entitled, Integration of Environment, Safety and Health into Work Planning and Execution.  
The minimal performance requirements will be set forth in the approved ISMS description 
document, or similar document.  If the Contractor fails to obtain approval of the ISMS or 
fails to achieve the minimum performance requirements of the System, the FDO, at 
his/her sole discretion, may reduce the total earned award fee payment for B.1 Project 
Management Incentive and B.2 Cost Incentive during the Award Fee period in which the 
incident occurred. 
 

(b) Minimum Requirements for Catastrophic Event:  If, in the performance of this Contract, 
there is a catastrophic event (such as, a fatality, or a serious workplace-related injury or 
illness to one or more Federal, Contractor, or subcontractor employees or the general 
public, loss of control over classified or special nuclear material, or significant damage to 
the environment), the FDO, at his/her sole discretion, may reduce the earned award fee 
payment for B.1 Project Management Incentive and B.2 Cost Incentive during the six 
(6)-month Award Fee period in which the incident occurred.  In determining any 
diminution of fee resulting from a catastrophic event, the FDO, at his/her sole discretion, 
will consider whether willful misconduct and/or negligence contributed to the occurrence 
and will take into consideration any mitigating circumstances presented by the Contractor 
or other sources.  

 
B.10 RESERVED  
 
B.11 FEE RISK ALLOCATION  
 
 Except as set forth below, fee risks for changes under Clause I.82 Changes – Cost 

Reimbursement – Alternate III, and other applicable Contract provisions addressing equitable 
adjustment, shall be in accordance with the applicable Contract provisions(s).  Equitable 
adjustments for the below-specified situations shall be subject to further limitations, clarifications 
and modifications provided below: 

 
 (a) Site Services and Interface Control Documents (ICD): 
 
 A contract change (subject to equitable adjustment in accordance with Clause I.82) shall 

be deemed to have occurred as the result of any changes in requirements regarding use 
of site services, including revisions to ICDs, both express (directed) and constructive.  
The Contractor shall use its best reasonable efforts to minimize and mitigate any such 
performance impacts. 
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(b) Waste Delivery: 
 
 A contract change (subject to equitable adjustment in accordance with Clause I.82) shall 

be deemed to have occurred as the result of failure by the Government to deliver waste 
feed in conformance to waste feed specifications, and/or failure to deliver feed in the 
quantity and/or timing necessary to support commissioning activities in accordance with 
Section C, Standard 5, Commissioning. 

 
 (c) Changes in Laws, Regulations, Codes, Standards and Directives: 
 

 A Contract change (subject to equitable adjustment in accordance with Clause I.82) shall 
be deemed to have occurred as the result of any changes in laws, regulations, codes, 
standards and Directives (other than Regulatory Actions covered by paragraph (d) below) 
in accordance with the Changes clause.  

 
 (d) Regulatory Actions: 
 

(1) A Contract change (subject to equitable adjustment in accordance with Clause 
I.82) is deemed to have occurred upon unreasonable regulatory 
delays/interpretations/demands/ new requirements in responding to and/or 
approving permit and other applications (“Regulatory Actions”) after reasonable 
collaboration with DOE to avoid such impacts.  This includes, but is not limited to, 
impacts resulting from implementation of Maximum Available Control Technology 
(MACT) standards.  

 
(2) Absent Contractor’s reasonable collaboration with DOE to avoid such impacts, 

Contractor shall not be entitled to an equitable adjustment to the Total Estimated 
Contract Cost or any fee for the first $5,000,000 of impact for any such single 
regulatory action (per occurrence). 

 
(e) Items Excluded from Statement of Waiver and Release of Claims for Modification A143 

 
The Contractor will not request, seek or claim entitlement to any fee for the first 
$350,000,000 of reasonable, allocable and allowable costs for the items identified in 
paragraph (c) of the Statement of Waiver and Release of Claims contained in 
Modification A143.  The Contracting Officer will determine those reasonable, allocable 
and allowable costs pursuant to the applicable terms of the contract. 

 
 
(f) Disposition of Government Property Credit:  

 
The estimated cost of the contract assumes that the acquisition cost or salvage value, as 
applicable, of government property, such as and including spare parts and supplies not 
consumed during commissioning and limited operations and construction equipment 
purchased as a direct cost to support the project, would be credited against the final 
actual cost in accordance with FAR 52.245-5(i).  This credit shall be determined upon 
submission of inventory schedules to the Contracting Officer.  The intent of this provision 
is to adjust the final actual cost to eliminate the cost of Government Property that is to be 
or has been transferred off the Government Property records of the Contractor for the 
purposes of calculating the final Award Fee – Cost Incentive fee determination.  

 
The Contracting Officer will make specific decisions as to which equipment, spare parts 
and supplies will be retained for future use by the Government.  For equipment, spare 
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parts and supplies which are deemed excess and not to be retained by the Government, 
the Contractor will dispose of those materials in a cost effective manner.  The proceeds 
will be used to offset contract costs.  

 
(g) RFP Deficiencies and Due Diligence Review: 

 
Except as otherwise set forth in (a), (b), (c), (d), (e ) and (f) above, the Contractor shall 
bear the full fee risk for cost and schedule impacts resulting from any actual or purported 
deficiencies, whether or not known to Contractor and whether or not such deficiencies 
were identified by Contractor during its due diligence review under Section C.5. (a)(3), 
which arise out of solicitation defects, specification defects, Conceptual Design defects, 
or deficient historical pricing or cost estimate information in any form. 

 
  
B.12 ATTACHMENTS 
  

ATTACHMENT B-1 – INCENTIVE FEE SUMMARY TABLE 
 
ATTACHMENT B-2 – INCENTIVE FEE DETAILS  

 
ATTACHMENT B-2-A – INCENTIVE FEE A – Final Fee Determination for Work Prior to 
Modification No. A143. 

 
ATTACHMENT B-2-B – INCENTIVE FEE B – Maximum Available Award Fee 

 
ATTACHMENT B-2-C – INCENTIVE FEE C – Schedule Incentive Fee 

 
ATTACHMENT B-2-D – INCENTIVE FEE D – Operational Incentive Fee 

 
ATTACHMENT B-2-E – INCENTIVE FEE E – Enhancement Incentive Fee 
 
ATTACHMENT B-2-F – INCENTIVE FEE F – DFLAW Design Incentive Fee (350) 
 

ATTACHMENT B-3 – REA SETTLEMENT FEE 
 
 ATTACHMENT B-3-A – FIXED FEE 
 

ATTACHMENT B-3-B – INCENTIVE FEE 
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ATTACHMENT B-1 INCENTIVE FEE SUMMARY TABLE 

Table B-1 - WTP Incentive Fee Structure 

 Description Reference Amount 
A Final Fee Determination Prior to 

Modification No. A143 
Attachment B-2-
A 

$102,622,325 

    

B Maximum Available Award Fee:   

B.1           Project Management Incentive Attachment B-2-B $66,545,997 

B.2           Cost Incentive Attachment B-2-B $38,022,560 

           *See Table B-2-B-1   

B.3           REA Settlement Fee Attachment B-3 $5,397,658 

 Total Award Fee:  $109,966,215 

    

C Schedule Incentive Fee:   

C.1.X           Activity Milestone Completion Attachment B-2-C $173,000,000 

C.2           Facility Milestones Completion   

C.2.1                LAB Construction Substantially  
               Complete 

Attachment B-2-C $4,000,000 

C.2.2                LAW Construction Substantially  
               Complete 

Attachment B-2-C $4,000,000 

C.2.3                LBL Start Cold Commissioning  
               (SCC) 

Attachment B-2-C $4,000,000 

C.2.4                LBL Complete Hot  
               Commissioning (CHC) 

Attachment B-2-C $4,000,000 

C.2.5                HLW Start Cold 
Commissioning 

Attachment B-2-C $9,500,000 

C.2.6                PT Start Cold Commissioning Attachment B-2-C $9,500,000 

C.2.7                HLW Complete Hot  
               Commissioning 

Attachment B-2-C $9,500,000 

C.2.8                PT Complete Hot  
               Commissioning 

Attachment B-2-C $9,500,000 

 Total – Facility Schedule Incentive  $54,000,000 

 Total Schedule Incentive Fee  $227,000,000 

    

D Operational Incentive Fee:   

D.1           Cold Commissioning:   

D.1.1                PT High Level Waste       Attachment B-2-D $10,000,000 

D.1.2                PT Low Level Waste Attachment B-2-D $10,000,000 

D.1.3                HLW Vitrification Attachment B-2-D $13,000,000 

D.1.4                LAW Vitrification Attachment B-2-D $12,000,000 

 Subtotal – Cold Commissioning  $45,000,000 

    

D.2           Hot Commissioning:   

D.2.1                PT High Level Waste Attachment B-2-D $10,000,000 

D.2.2                PT Low Level Waste Attachment B-2-D $10,000,000 

D.2.3                HLW Vitrification Attachment B-2-D $13,000,000 

D.2.4                LAW Vitrification Attachment B-2-D $13,000,000 

 Subtotal – Hot Commissioning  $46,000,000 

 Total Operational Incentive Fee  $91,000,000 

    

E Enhancement Incentive Fee:   

E.1           Enhanced Plant Capacity Attachment B-2-D $15,000,000 

E.2           Sodium Reduction Attachment B-2-D $15,000,000 

E.3           Enhanced Plant Turnover Attachment B-2-D $15,000,000 

E.4           Sustained Production 
Achievement 

Attachment B-2-D $15,000,000 

 Total Enhancement Incentive Fee  $60,000,000 

    

F DFLAW Design Completion Incentive 
Fee (350) 

Attachment B-2-F $9,000,000 

    

TOTAL MAXIMUM AVAILABLE FEE (A+B+C+D+E+F) (350)  $599,588,540 

    

*Reflects Unearnable Award Fee 
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ATTACHMENT B-2 INCENTIVE FEE DETAILS  
 

The administrative details of each fee incentive are shown in each attachment listed below: 
 

ATTACHMENT B-2-A – INCENTIVE FEE A – Final Fee Determination for Work Prior to 
Modification No. A143 

 
ATTACHMENT B-2-B –1 INCENTIVE FEE B – Maximum Available Award Fee 
 
ATTACHMENT B-2-B-2 – INCENTIVE FEE B – Performance Evaluation and Measurement Plan 
(PEMP) 
 
ATTACHMENT B-2-C – INCENTIVE FEE C – Schedule Incentive Fee 
 
ATTACHMENT B-2-D – INCENTIVE FEE D – Operational Incentive Fee 
 
ATTACHMENT B-2-E – INCENTIVE FEE E – Enhancement Incentive Fee 
 
ATTACHMENT B-2-F – INCENTIVE FEE F – DFLAW Design Completion Incentive Fee (350) 
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ATTACHMENT B-2-A – INCENTIVE FEE A – FINAL FEE DETERMINATION FOR WORK PRIOR TO 
MODIFICATION NO. A143. 

 
The final fee determination for all Contract performance prior to Modification No. A143 is $102,622,325.  
This is composed of $54,500,000 of previously paid fee for schedule milestones (which is considered 
earned), and $48,122,325 (M147) of previously paid provisional fee.  The $48,122,325 (M147) is earned 
based on the completion of the following significant construction milestones.  
 

Construction Milestones 
Fee 
($) 

Low-Activity Waste Facility 
 
Completion of Facility Superstructure – March 2007 
Description:  Completed installation of structural steel frame, roofing and siding 
(dried-in). 

 
 

$25,600,000 

Completion of Process Vessel Installation – December 2006 
Description:  Fourteen process vessels installed and accepted in the wet process cell. 

 
$3,200,000 

Completion of Canister Handing System – March 2008  
Description:  Completed canister handling system in the melter pour caves including 
turntables, canister elevator, receipt conveyor, bogies and monorails. 

 
$2,200,000 

Analytical Laboratory 
 
Completion of Facility Superstructure – April 2008  
Description:  Completed installation of structural steel frame, roofing and siding. 
 
Completion of Installation of Hotcell Structures – February 2008 
Description:  Completion on physical hotcell structure, shield window frames, 
monorail, and coatings. 

 
 

$10,700,000 
 
 
 
 

$2,300,000 

Balance of Facilities 
 
Construction Complete on Steam Plant – September 2007 
Description:  Completed construction and ready for system checks 
 
Construction Complete on Cooling Tower Facilities – March 2007 
Description:  Completed construction and ready for system checks 
 
Construction Completions on Chiller Compressor Building and Systems – 
March 2008 
Description:  Completed building structure, support frames, major equipment 
installation and process piping installation. 
 
 

 
 
 
 

$1,400,000 
 
 

$1,100,000 
 
 
 

$1,622,325 
(M147) 
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ATTACHMENT B-2-B – INCENTIVE FEE B – MAXIMUM AVAILABLE AWARD FEE 
 

Table B-2-B-1.  Incentive Fee B – Maximum Available Award Fee  

Cal. Year 

Award Fee 
Period 

B.1 Award Fee - Project Mgmt 
Incentive 

B.2 Award Fee - Cost 
Incentive Total Award Fee 

(CY) Available Earned* Available Earned* Available Earned 
  

Unearnable 

2009 2009-A $2,188,838  $1,584,719  $4,500,000  $2,925,000  $6,688,838  $4,509,719  $2,179,119  

  2009-B $2,188,837  $1,349,418  $4,500,000  $2,250,000  $6,688,837  $3,599,418  $3,089,419  

2010 2010-A $2,000,000  $1,379,000  $4,300,000  $2,580,000  $6,300,000  $3,959,000  $2,341,000 

  2010-B $2,000,000  $1,521,600 $4,300,000   $2,623,000  $6,300,000  $4,144,600 $2,155,400 

2011 2011-A $2,000,000  $1,348,000 $4,300,000  $2,795,000 $6,300,000  $4,143,000 

 

$2,157,000 

  2011-B $2,000,000  $1,426,000 $4,300,000  $2,451,000 $6,300,000  $3,877,000 $2,423,000 

2012 2012-A $3,150,000  $1,571,850 $3,150,000  $1,549,800  $6,300,000   $3,121,650  $3,178,350 

  2012-B Waived at the request of the Contractor   

2013 2013-A $3,780,000 $1,869,210 $2,520,000  $1,254,960 $6,300,000  $3,124,170  $3,175,830 

  2013-B $5,300,000* $2,745,000 $1,000,000*  $280,000  $6,300,000   $3,025,000  $3,275,000 

2014 2014-A $5,300,000* $3,580,000 $1,000,000*  $390,000  $6,300,000  $3,970,000 $2,330,000 

  2014-B $3,780,000 ** $2,671,200 $2,520,000 **  $1,423,800  $6,300,000   $4,095,000  $2,205,000 

2015 2015 $9,100,000*** TBD $3,500,000***  TBD  $12,600,000   TBD  
 

             
 

2016 2016 $9,100,000 TBD $3,550,000  TBD  $12,600,000   TBD  
 

         
 

2017 2017 $9,100,000 TBD $3,500,000  TBD  $12,600,000   TBD  
 

           
 

2018 2018 $9,100,000 TBD $3,500,000  TBD  $12,600,000   TBD  
 

           
 

2019 2019 $9,100,000 TBD $3,500,000  TBD  $12,600,000   TBD  
 

           
 

Totals $79,187,675 $21,045,997 $53,890,000 $20,522,560 $133,077,675  $41,568,557 $28,509,118 

 

*For the 2013-B and 2014-A PEMP award fee periods, the available award fee allocated to Award Fee Objectives 1, 2, 

and 3 is considered B.1 Award Fee – Project Management Incentive; and the available award fee allocated to Award Fee 

Objective 4 is considered B.2 Award Fee – Cost Incentive.   

 

**For the 2014-B PEMP award fee period, the available award fee allocated to Award Fee Objectives 1, 2, and 3 is 

considered B.1 Award Fee – Project Management Incentive; and the available award fee allocated to Award Fee 

Objectives 4 and 5 is considered B.2 Award Fee – Cost Incentive. (331) 

 

***For the 2015 PEMP award fee period, the available award fee allocated to Award Fee Objectives 2, 3, 4, 5, and 6 is 

considered B.1 Award Fee – Project Management Incentive; and the available award fee allocated to Award Fee 

Objective 1 is considered B.2 Award Fee – Cost Incentive. (346)   
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B.1 PROJECT MANAGEMENT INCENTIVE   

  
The Project Management Incentive is fully described in the PEMP based on subjective and/or objective 
evaluation of important project management performance elements to be developed semi-annually and 
set forth in the PEMP.  Important emphasis areas will include a collection of diverse emphasis areas, 
such as:  general project management considerations, labor management, safety, quality management, 
technical issue resolution, engineering and construction performance, procurements process 
effectiveness, and environmental performance, etc. 
   
 
B.2 COST INCENTIVE  
 
The Cost Incentive is fully described in the PEMP based on subjective and/or objective evaluation of 
important cost performance elements to be developed semi-annually and set forth in the PEMP.  The 
primary objective of the Maximum Available Award Fee – Cost Incentive is to incentivize the Contractor to 
achieve a final actual cost that is equal to or less than the Total Estimated Contract Cost (TECC).  The 
TECC for the purposes of this incentive is defined as the Contractor’s Performance Management 
Baseline plus Management Reserve.  TECC is also referred to under EVMS as the Total Allocated 
Budget. 
 
The Cost Incentive will be evaluated based on a combination of subjective and/or objective evaluation of 
important cost performance elements to include, but not be limited to: cost performance indices, schedule 
performance indices, management reserve utilization, number and value of variances, and Estimate at 
Completion based on the Monthly Status Report. 
 

ATTACHMENT B-2-B-2 – INCENTIVE FEE B – PERFORMANCE EVALUATION AND 
MEASUREMENT PLAN (PEMP) (M171) (346) 
 
The following PEMPs are incorporated by reference: 
 

Table B-2-B-2. PEMP 

Calendar Year (CY) Award Fee Period PEMP Revision  Effective Date 

2009 2009-A 
2009-B 

Rev. 0 
Rev. 0 

February 1, 2009 
July 1, 2009 

2010 2010-A 
2010-A 
2010-B 

Rev. 0 
Rev. 1 
Rev. 0 

January 1, 2010 
April 19, 2010 
July 1, 2010 

2011 2011-A 
2011-B 

Rev. 0 
Rev. 0 

January 1, 2011 
July 1, 2011 

2012 2012-A 
2012-A 
2012-A 
2012-B 

Rev. 0 
Rev. 1 
Rev. 2 
Rev. 0 

January 1,2012 
January 31, 2012 

April 15, 2012 
July 1, 2012 

2013 2013-A 
2013-B 

Rev. 0 
Rev. 0 

January 1, 2013 
July 1, 2013 

2014 2014-A 
2014-B 

Rev. 0 
Rev. 0 

January 1, 2014 
July 1, 2014 

2015 2015 
 

Rev. 0 January 1, 2015 

2016 2016   
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2017 2017 
 

  

2018 2018 
 

  

2019 2019 
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ATTACHMENT B-2-C – INCENTIVE FEE C – SCHEDULE INCENTIVE FEE 
 

All Schedule Incentive Fees are milestones that represent and measure progress toward achieving 

the Contract as set forth in Section J, Attachment P of the contract and do not represent payment 

for the specific named milestone itself.  Schedule Incentive Fee Definitions are set forth in 

Section J, Attachment P of the contract (216). 
 
ATTACHMENT B-3 –REA SETTLEMENT FEE  
 
The following Table reflects settlement of fee-bearing Requests for Equitable Adjustment (REA). 
 

Table B-3-A.  Fixed Fee 
 

REA Number REA Title Contract Modification # Fee Amount 

2010-011 E-Verify 200 $9,661 

 2010-015 LBL 2015 203 $44,979 

 2010-016 Environmental 
Management 

System (Executive 
Orders 13423 and 

13514; DOE 
Orders 430.2B 
and 450.1A) 

251 $30,606 

2011-004 LSIT Phase 1 299 $183,750 

       

       

       

       

     Total $268,996 

 
For REA settlements in which costs have been fully incurred, BNI is authorized to invoice for the entire 
fee amount upon receipt of a fully executed contract modification.   
 

Table B-3-B. Incentive Fee 

REA 
Number 

REA Title 
Contract 

Modification # 
Designation Fee Amount 

Completion 
Date 

2011-003 Sequential ORR 
Implementation 

282 TBD Per 
Modification 282 

Instructions 

2,162,953 TBD Per 
Modification 282 

Instructions 

2010-021  Cesium Nitric 
Acid Recovery 

Process (CNP) / 
Cesium Ion 
Exchange 

289 TBD Per 
Modification 289 

Instructions 

$532,842 TBD Per 
Modification 289 

Instructions 
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Process System 
(CXP) Design, 

Revision 2  

2011-001 Cesium Nitric 

Acid Recovery 

Process (CNP) 

/ Cesium Ion 

Exchange 

Process System 

(CXP) Capital 

Implementation

  

317 TBD Per 

Modification 

317 

Instructions 

$2,432,867 TBD Per 

Modification 

317 

Instructions 

      

      

      

      

      Total  $5,128,662    

 
 
For REAs in which costs have not been fully incurred at the time of settlement, BNI is authorized to 
invoice for the incentive fee as specified in the applicable contract modification. 

 
C.1  ACTIVITY MILESTONE COMPLETION   
 
The following Activity Milestones are earned and payable upon successful completion.  Schedule Dates 
shown below are only target dates and are based upon Late Finish schedule dates for each activity.  
These Milestones are not time-dependent.  The fee will be earned and payable when the Contracting 
Officer determines the milestone has been completed in accordance with the Activity Milestone Definition 
Sheets set forth in Section J, Attachment P of the contract (216).  These sheets contain:  Milestone 
Definitions, Inclusions, Exclusions, Key Predecessor Activities, and Objective Evidence of Milestone 
Completion.   
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INCENTIVE C.1 - ACTIVITY MILESTONE COMPLETION INCENTIVE FEE

Facility

Milestone 

Designation Function Description Date CY Fee Amount

LAB-01 1GT00E0918 Engineering Title II Design Complete 01/30/09 2009  $       3,875,000 

BOF-04 1GB16C1050 Construction Complete Installation of Cathodic Protection System 02/20/09 2009  $       3,875,000 

PTF-02 1GP12CFM02 Engineering IFC Drawings for Concrete Walls EL 56 - 77 Ft 04/28/09 2009  $       3,875,000 

LAB-02 1GT48P0921 Plant Equip Receive Waste Transfer System Equipment 04/29/09 2009  $       3,875,000 

LAW-06 1GL14C0915 Construction Erect Switchgear Building 10/15/09 2009  $       3,875,000 

LAW01 1GL47P0922 Plant Equip Receive Offgas Mercury Adsorber, PA #09-A EL +48 10/19/09 2009  $       3,875,000 

HLW-02 1GH48P0942 Plant Equip

Receive and Accept Melter Cave 1 Crane Maintenance 

Shield Door HSH-DOOR-05 11/11/09 2009  $       3,875,000 

PTF-01 1GP14CFM01 Engineering DOE Approval of M-12 Closure 12/30/09 2009  $       3,875,000 

HLW-05 1GH13C1145 Construction Erect Structural Steel EL 0 Ft - EL 14 Ft 01/20/10 2010  $       4,428,000 

PTF-03 1GP15CFM03 Engineering PD Rack Design - IFC Complete 01/28/10 2010  $       4,428,000 

LAB-04 1GT47P1036 Plant Equip Receive Autosampler (ASX) Equipment 02/23/10 2010  $       4,428,000 

LAW-03 1GL46P1030 Plant Equip Melter #2 Lid+Bal of Components Ready for Assembly 06/15/10 2010  $       4,428,000 

BOF-02 1GB5MC1043 Construction Complete Construction Water Treatment Building 07/27/10 2010  $       4,428,000 

HLW-01 1GHZZE0941 Engineering Complete HVAC Design (Title II) 09/15/10 2010  $       4,428,000 

LAW-02 1GL36P1027 Plant Equip CATOX LVP-SKID-0002 Received +Ready to Install 10/06/10 2010  $       4,428,000 

HLW-04 1GH36P1044 Plant Equip Receive and Accept  Plant Wash Vessel: RLD‑VSL-8 02/16/11 2011  $       2,500,000 

HLW-03 1GHZZE1043 Engineering Civil Engineering Design Complete (Title II) 02/23/11 2011  $       2,500,000 

BOF-01 1GB47P1040 Plant Equip Receive Anhydrous Ammonia System 02/25/11 2011  $       2,500,000 

PTF-04 1GP30CFM04 Construction Set Hot Cell Frames for Areas 1, 24, and 25 07/19/11 2011  $       2,500,000 

HLW-09 1GH27C1249 Construction Set HEPA Filter Housing Installation at EL 14 Ft 08/31/11 2011  $       2,500,000 

LAB-03 1GT47C1356 Construction Complete Installation of Autosampler System 10/10/11 2011  $       2,500,000 

HLW-07 1GH15C1247 Construction Complete Pipe and Hanger Installation in PA06 12/06/11 2011  $       2,500,000 

HLW-10 1GH36C1250 Construction Set Offgas Cat Oxidizers: HOP-SCO-1 and 4 (216) 12/07/11 2011  $       2,500,000 

PTF-09 1GP31CFM09 Construction Set PT Vessel FEP-SEP-00001A/1B in Planning Area 02 01/10/12 2012  $       2,858,000 

PTF-05 1GPZZCFM05 Engineering C&I Design Complete 03/14/12 2012  $       2,858,000 

BOF-03 1GB5JC1046 Construction Complete Chiller Compressor Plant Construction 03/22/12 2012  $       2,858,000 

HLW-06 1GH47C1146 Construction Set Offgas Carbon Adsorber 05/31/12 2012  $       2,858,000 

PTF-08 1GP30CFM08 Construction Set Remaining Pretreatment Vessel at EL 0 Ft 08/27/12 2012  $       2,858,000 

PTF-07 1GPZZCFM07 Engineering Electrical Design Complete 09/04/12 2012  $       2,858,000 

HLW-11 1GH27C1351 Construction Installation of HVAC Duct at EL 0 Ft Corridors 11/15/12 2012  $       2,858,000 

 $   102,002,000   SUBTOTAL
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INCENTIVE C.1 - ACTIVITY MILESTONE COMPLETION INCENTIVE FEE (cont.)

Facility

Milestone 

Designation Function Description Date CY Fee Amount

SUBTOTAL (from prior page)  $   102,002,000 

BOF-06 1GB12C1253 Construction Complete Emergency Diesel Generator Base Slab 03/14/13 2013  $       2,500,000 

PTF-10 1GP12CFM10 Construction Complete Concrete Slabs at EL 56 Ft 03/19/13 2013  $       2,500,000 

HLW-12 1GH14C1352 Construction Complete Annex Building Weathering 04/30/13 2013  $       2,500,000 

PTF-11 1GP12CFM11 Construction Complete 5th Lift Walls 05/09/13 2013  $       2,500,000 

HLW-13 1GH46C1453 Construction Set HEME Vessels 2A and 2B at EL 0 Ft 06/12/13 2013  $       2,500,000 

PTF-14 1GP30CFM14 Construction Set Filter Cave HEME / HEPA / Demister Equipment 11/05/13 2013  $       2,500,000 

PTF-06 1GP47CFM06 Plant Equip Receipt of all PSA Pipe Racks 11/12/13 2013  $       2,500,000 

HLW-08 1GH15C1248 Construction Install Pipe and Hangers in PA02B 12/04/13 2013  $       2,500,000 

PTF-16 1GP15CFM16 Construction Complete Bulk In-cell Pipe Installation 01/30/14 2014  $       3,333,000 

PTF-15 1GP28CFM15 Plant Equip

Receipt of Electrical Equipment in Control Building 

Electrical Rooms 04/03/14 2014  $       3,333,000 

HLW-16 1GH27C1556 Construction Set C2V/C3V Air Handling Units at EL 58 Ft 04/21/14 2014  $       3,333,000 

PTF-13 1GP27CFM13 Construction Air Handling Units EL 98 Ft 05/23/14 2014  $       3,333,000 

PTF-12 1GP14CFM12 Construction Install Roofing at EL 98 Ft 10/28/14 2014  $       3,333,000 

PTF-18 1GP30CFM18 Construction Set Hot Cell Major Equipment 10/30/14 2014  $       3,333,000 

LAW-04 1GL00C1505 Construction Complete Melter #1 Movement into Building 01/07/15 2015  $       1,667,000 

HLW-14 1GH12C1454 Construction Placement of HLW Concrete Slabs at EL 58 Ft 01/12/15 2015  $       1,667,000 

PTF-19 1GP14CFM19 Construction Complete Main Building Weathering 02/04/15 2015  $       1,667,000 

LAW-05 1GL00C1515 Construction Complete Melter #2 Movement into Building 03/09/15 2015  $       1,667,000 

PTF-17 1GP11CFM17 Engineering Complete Pretreatment Design 03/24/15 2015  $       1,667,000 

HLW-15 1GH46C1555 Construction Move Melter 1 into Building 04/22/15 2015  $       1,667,000 

BOF-07 1GB28C1360 Construction Set (2) Emergency Diesel Generators 05/26/15 2015  $       1,667,000 

BOF-05 1GBC2S1463 Start Up

Complete Elec Distrb Sys Testing MVE (Site Energization) 

(216) 05/29/15 2015  $       1,667,000 

HLW-17 1GH14C1557 Construction Complete Main Building Weathering 06/16/15 2015  $       1,667,000 

PTF-21 1GPC2CFM21 Construction Construction Turnover of PIH Crane to Startup 08/10/15 2015  $       1,667,000 

PTF-22 1GPC2CFM22 Start Up Demonstration of Resin Addition to Ion Exchange Columns 10/19/15 2015  $       1,667,000 

PTF-20 1GPC0CFM20 Construction Final System Turnover Complete 11/30/15 2015  $       1,667,000 

HLW-18 1GH00C1558 Construction

Construction Commence Turnover to Startup (Elec Sys 

Package) 05/26/16 2016  $       2,749,000 

PTF-23 1GPE2CFM23 E&NS Submit FSAR 2016 Update 06/29/16 2016  $       2,749,000 

HLW-20 1GHC2S1660 Construction Final System Turnover Complete 09/22/16 2016  $       2,749,000 

HLW-19 1GHC2S1659 Start Up Demonstrate Canister Lid Weld 12/21/16 2016  $       2,749,000 

173,000,000$    TOTAL
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C.2  FACILITY MILESTONE COMPLETION  
 
The following table governs the Facility Milestone Completion Incentive Fee.  The fee will be earned and 
payable when the Contracting Officer determines the milestones have been completed in accordance 
with the Facility Milestone Definition Sheets set forth in the PEMP.  These sheets contain:  Milestone 
Definitions, Inclusions, Exclusions, Key Predecessor Activities, and Objective Evidence of Milestone 
Completion.  Unearned milestone completion fee is total fee available at scheduled dates minus actual 
schedule completion fee earnings.  The “Complete Hot Commissioning” Facility Milestone Completion 
incentive fee is earned upon meeting or exceeding the minimum hot commissioning throughput 
requirement (i.e., 60% of design capacity).     
 

Table B-2-C-1.  Facility Milestone Completion Schedule 
 

Facility Activity Code Facility Milestone Description Schedule Date Fee Amount

LAB 4TT0999 Substantially Complete Construction December 31, 2012 4,000,000$       

LAW 4LL0009999 Substantially Complete Construction December 31, 2014 4,000,000$       

LAW 5HLC2A0110 Start Cold Commissioning (SCC) February 28, 2018 4,000,000$       

LAW 5HLC4A0010 Complete Hot Commissioning (CHC) May 30, 2019 4,000,000$       

HLW 5HHC2A0115 Start Cold Commissioning June 30, 2018 9,500,000$       

HLW 5HHC4A0010 Complete Hot Commissioning July 30, 2019 9,500,000$       

PT 5HPC2A0115 Start Cold Commissioning September 30, 2017 9,500,000$       

PT 5HPC4A0056 Complete Hot Commissioning February 28, 2019 9,500,000$       

Total 54,000,000$     
 

 
Facility Milestone Completion Incentive Fees are subject to the following conditions: 
 
(a) On-Time Milestone Delivery. 
 

If the Contractor completes a Facility Milestone on or before the Schedule Date in Table B-2-C-1 
Facility Milestone Completion Schedule, the total fee amount for that incentive is achieved and 
final.  If the Complete Hot Commissioning milestone for a facility is achieved, the fee is earned 
per Table B-2-C-1, Facility Milestone Completion Schedule, and in addition, 50% of any unearned 
Cold Commissioning Fee for that particular facility is earned. 
 
In addition, the Contractor may switch the dates of SCC-LAW/CHC-LAW and SCC-HLW/CHC-
HLW.  If the Contractor decides to switch the dates, the Contractor shall notify DOE on or before 
eighteen (18) months prior to the SCC-LAW of its decision to swap the schedule date of the SCC-
HLW with the date scheduled for SCC LAW.   

 
(b) Late Milestone Delivery.   
 

(1) Substantially Complete Construction (SubCC) Milestones:  If the Contractor completes a 
SubCC milestone ninety (90) days or longer after the Schedule Date in Table B-2-C-1 
Facility Milestone Completion Schedule, the Contractor will earn no fee and 50% of the 
fee will be carried forward and added to the Complete Hot Commissioning milestone for 
PT fee amount.  If the Contractor completes the milestone up to ninety (90) days late, the 
amount of fee earned will be a straight-line pro-rata share of the fee, with 50% of the 
unearned balance carried forward to the Complete Hot Commissioning milestone for the 
LAW fee amount. 
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(2) Cold and Hot Commissioning Milestones:  If the Contractor is late achieving Start Cold 
Commissioning (SCC) or Complete Hot Commissioning (CHC) for one of the specified 
facilities (LAW, HLW, PT), it remains eligible to earn a reduced portion of the available 
fee for that facility milestone completion incentive, as follows: 

 
(i) The Facility Milestone Completion incentive fee late start fee reduction criteria 

are designed to encourage the Contractor to continue to exert best efforts to 
accomplish SCC and CHC in an expeditious fashion.  Accordingly, each of the 
specified facilities has a specific SCC date and CHC date.  The SCC date can be 
exceeded by 180 days before all SCC fee is unearned and 50% of the unearned 
balance is carried forward to the Complete Hot Commissioning milestone for that 
facility.  The CHC date can be exceeded by 365 days before all CHC fee as well 
as any unearned fee from Substantially Complete Construction milestones and/or 
SCC milestones is lost.  The CHC date will not be revised based on late 
achievement of Substantially Complete Construction milestone and/or SCC 
milestone. 

(ii) Late achievement of a Start Cold Commissioning milestone will result in a  
reduction in fee earned for SCC for that facility according to the following 
schedule: 

(A) If the SCC milestone completion is between one (1) and forty-five (45) 
days late to the Schedule Date, a 0.333% reduction per day to the SCC 
Milestone incentive fee shall be made, up to a maximum of 15%.   

(B) If the SCC milestone completion is between forty-six (46) and ninety (90) 
days late to the Schedule Date, a 0.444% reduction per day to the SCC 
Milestone incentive fee shall be made, up to a maximum of an additional 
20%.   

(C) If the SCC milestone completion is between 91 and 180 days late to the 
Schedule Date, a 0.722% reduction per day to the SCC Milestone 
incentive fee shall be made, up to a maximum of an additional 65%.   

(D) If the SCC milestone completion occurs more than 180 days late, the 
Milestone incentive fee for that facility is reduced to zero. 

(E) Fifty percent (50%) of all unearned SCC milestone fee is carried forward 
to the Complete Hot Commissioning milestone for that facility.   

(iii) Late achievement of a Complete Hot Commissioning milestone will result in a  
reduction in fee earned for CHC for that facility according to the following 
schedule: 

(A) If the CHC milestone completion is between one (1) and ninety (90) days 
late to the Schedule Date, a 0.166% reduction per day to the CHC 
Milestone incentive fee shall be made, up to a maximum of 15%.   

(B) If the CHC milestone completion is between 91 and 180 days late to the 
Schedule Date, a 0.222% reduction per day to the CHC Milestone 
incentive fee shall be made, up to a maximum of an additional 20%.   
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(C) If the CHC milestone completion is between 181 and 365 days late to the 
Schedule Date, a 0.351% reduction per day to the CHC Schedule 
Incentive Fee shall be made, up to a maximum of an additional 65%.   

(D) If the CHC milestone completion occurs beyond 365 days late then the 
Schedule Incentive Fee is reduced to zero. 

Table B-2-C-2.  Facility Milestone Completion Fee Earnings Under Early, On Time, 
and Late Delivery 

 

If SubCC Is 
Achieved: 

Amount of SubCC Fee Earned 
Is: 

Unearned SubCC Fee 
Carried Forward to CHC per 
C.2(b)(1) Is: 

Early All N/A 

On Time All N/A 

Late < 90 Days Reduced Per C.2(b)(1) 50% of Unearned Fee  

Late ≥ 90 Days None 50% of Available Fee  

 

If SCC Is Achieved: Amount of SCC Fee Earned Is: 
Unearned SCC Fee 
Carried Forward to CHC Is: 

Early All N/A 

On Time All N/A 

Late < 180 Days Reduced Per C.2(b)(2)(ii) 50% of Unearned Fee 

Late ≥ 180 Days None 50% of Available Fee 

 

If CHC Is Achieved: Amount of CHC Fee Earned Is: 
Carry Forward SubCC and/or 
SCC Fee Earned Is: 

Early All All 

On Time All All 

Late < 365 Days Reduced Per C.2(b)(2)(iii) None 

Late ≥ 365 Days None None 
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ATTACHMENT B-2-D – INCENTIVE FEE D – OPERATIONAL INCENTIVE FEE 
 

Table B-2-D-1.  Operational Incentive Fee  

Minimum Treatment*

Cold Commissioning:

PT High Level Waste 6,000,000$         10,000,000$       

PT Low Activity Waste 6,000,000$         10,000,000$       

HLW Vitrification 7,500,000$         13,000,000$       

LAW Vitrification 7,500,000$         12,000,000$       

     Total Operational Incentive Fee - Cold Commissioning 27,000,000$       45,000,000$       

Hot Commissioning:

PT High Level Waste 6,000,000$         10,000,000$       

PT Low Activity Waste 6,000,000$         10,000,000$       

HLW Vitrification 7,800,000$         13,000,000$       

LAW Vitrification 7,800,000$         13,000,000$       

     Total Operational Incentive Fee - Hot Commissioning 27,600,000$       46,000,000$       

Plant Capacity Level
Facility

  

* As described in Contract Section C.6, Standard 5, Table C.6-5.1, Cold Commissioning Capacity 

Testing Criteria, and Table C.6-5.2, Hot Commissioning Capacity Testing Criteria. 

 
Operational Incentive Fee is subject to the following conditions: 
 
(a) Definitions: 

(1) “Minimum Capacity” as specified in Standard 5, Tables C-6.5.1 and C.6-5.2 is at least 
60%, but less than 70% of Design Capacity; “Treatment Capacity” as specified in 
Table C-6.5.1 and C.6-5.2 is 70% of Design Capacity.  All percentages are rounded to 
the nearest tenth. 

(2) “Unearned Cold Commissioning Fee” is total fee available at Treatment Capacity level 
minus actual cold commissioning fee earnings. 

(b) Fee achievements for the Operational Incentive Fee are determined on a stand-alone basis for 
each facility and based on the Cold and Hot Commissioning Performance Test results. 

(c) In the event that during the cold and hot commissioning capacity performance tests throughput 
for a facility is determined to be less than Minimum capacity, the conditions set forth in 
Section C.6 (5)(h) shall apply to that facility.   

(d) If a commissioning capacity achieved is equal to or greater than Minimum capacity but less than 
Treatment capacity, the Minimum capacity fee is subject to increase for results above the 
Minimum capacity level per the following formula: 

(1) For Cold Commissioning:  Each 0.1% in increase over Minimum capacity results in an 
increase to the fee of:  
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(A) For PT High-Level Waste $40,000 up to a maximum of 9.9% or $3,960,000. 

(B) For PT Low-Activity Waste $40,000 up to a maximum of 9.9% or $3,960,000. 

(C) For HLW $55,000 up to a maximum of 9.9% or $5,445,000. 

(D) For LAW $45,000 up to a maximum of 9.9% or $4,455,000. 

(2) For Hot Commissioning:  Each 0.1% in increase over minimum capacity results in an 
increase to the fee of:  

(A) For PT High-Level Waste $40,000 up to a maximum of 9.9% or $3,960,000. 

(B) For PT Low-Activity Waste $40,000 up to a maximum of 9.9% or $3,960,000. 

(C) For HLW $52,000 up to a maximum of 9.9% or $5,148,000. 

(D) For LAW $52,000 up to a maximum of 9.9% or $5,148,000. 

(e) If cold commissioning capacity achieved for a particular facility is equal to or greater than 
Treatment capacity, then Cold Commissioning Treatment Capacity-level fee is earned per 
Table B-2-D-1 Operational Incentive Fee. 

(f) If hot commissioning capacity achieved for a particular facility is equal to or greater than 
Treatment Capacity, then Hot Commissioning Treatment Capacity-level fee is earned per 
Table B-2-D-1, Operational Incentive Fee, and in addition, 50% of any unearned Cold 
Commissioning Fee for that particular facility is earned. 

(g) Additional fee for achieving capacity above Treatment Capacity is covered under Incentive 
Fee E.1 – Enhanced Plant Capacity. 
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ATTACHMENT B-2-E – INCENTIVE FEE E – ENHANCED INCENTIVE FEE  
 
INCENTIVE FEE E.1 – ENHANCED PLANT CAPACITY 

 
Under this performance incentive, the Contractor is afforded the opportunity to demonstrate greater than 
treatment capacity during commissioning.  Capacity values are demonstrated using Cold and Hot 
Commissioning Performance Testing results.  Measurement of each facility capacity will use the approach 
described in Contract Section C.6, Standard 5 Commissioning: (e) Cold Commissioning, (3)Testing, (ii) 
Cold Commissioning Capacity Tests; and (g) Hot Commissioning, (4) & (5) Hot Commissioning Capacity 
Tests.     
 
During Cold and Hot Commissioning, enhanced plant capacity fee shall be earned and payable upon the 
Contracting Officer’s determination that the Contractor has achieved capacities as follows up to the 
maximum amounts contained in Table B-2-E-1: 
 
Cold Commissioning: 
 
Each 0.1% in increase over Treatment Capacity (70%) results in an increase to the fee of:  

1. For PT (High or Low) $10,000 up to the maximum listed below. 

Example, if PT-High achieved a capacity of 84% the resulting Enhanced Plant Capacity 
fee would be $1,400,000 ((84-70) = 14% (140) x $10,000 = $1,400,000). 

2. For LAW $5,833 up to a maximum listed below. 

Example, if LAW achieved a capacity of 84% the resulting Enhanced Plant Capacity fee 
would be $816,620 ((84-70) = 14% (140) x $5,833 = $816,620). 

3. For HLW $5,833 up to a maximum listed below. 

Example, if HLW achieved a capacity of 84% the resulting Enhanced Plant Capacity fee 
would be $816,620 (84-70) = 14% (140) x $5,833 = $816,620). 

Hot Commissioning: 
 
Each 0.1% in increase over Treatment Capacity (70%) results in an increase to the fee of: 
 
 1. For PT (High or Low) $5,833 up to the maximum listed below. 
 

Example, if PT-High achieved a capacity of 84% the resulting Enhanced Plant Capacity 
fee would be $816,620 ((84-70) = 14% (14) x $5,833 = $816,620). 

 
 2. For LAW $3,333 up to a maximum listed below. 
 

Example, if Law achieved a capacity of 84% the resulting Enhanced Plant Capacity fee 
would be $466,620 ((84-70) = 14% (140) x $3,333 = $466,620). 

 
 3. For HLW $3,333 up to a maximum listed below. 
 

Example, if HLW achieved a capacity of 84% the resulting Enhanced Plant Capacity fee 
would be $466,620 ((84-70) = 14% (140) x $3,333 = $466,620). 
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 INCENTIVE FEE E.1 – ENHANCED PLANT CAPACITY (cont.) 
 

Table B-2-E-1.  Enhanced Plant Capacity 

Activity
Maximum Available 

Fee

Cold Commissioning:

PT High Level Waste  $              3,000,000 

PT Low-Activity Waste  $              3,000,000 

HLW Vitrification  $              1,750,000 

LAW Vitrification  $              1,750,000 

Subtotal - Cold Commissioning 9,500,000$              

Hot Commissioning:

PT High Level Waste  $              1,750,000 

PT Low-Activity Waste  $              1,750,000 

HLW Vitrification  $              1,000,000 

LAW Vitrification  $              1,000,000 

Subtotal - Hot Commissioning 5,500,000$              

Total  Fee - E.1 Enhanced Plant Capacity 15,000,000$            

 
 
Total Available Fee for E.1 Enhanced Plant Capacity = $15,000,000 
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ATTACHMENT B-2-E – INCENTIVE FEE E – ENHANCED INCENTIVE FEE (cont.) 
 
INCENTIVE FEE E.2 – SODIUM REDUCTION 
 
The Contractor may optimize the process flowsheet, feed delivery and blending considerations, glass 
formulations, and the physical plant configuration to reduce the quantity of process-added waste sodium.  
The incentive requires the Contractor to reduce the mass of waste sodium added in the WTP baseline 
flowsheet compared to the estimate presented in 24590-WTP-MRR-PET-08-002, Rev. 2, WTP Contract 
Run-G(2) Dynamic Model Run Results Report.  
 
This proposal and technical outcome:  

 Shall not result in an increase in the quantity of HLW canisters produced over the RPP mission or 
an extension of the mission duration.   

 May include options to limit aluminum leached from HLW solids in combination with improvements 
of aluminum waste loading in the HLW glass, and pretreatment facility process optimization. 

Successful demonstration that sodium additions in the process have been reduced should be determined 
using process models, technology testing (laboratory, bench and engineering scale), and information from 
the literature and/or consultants.  WTP Cold Commissioning process demonstration of the optimized 
flowsheet is required.  The WTP Cold Commissioning simulant composition and Cold Commissioning 
strategy shall be selected with DOE concurrence.  The recommended stimulant shall consider 
demonstration of the optimized process flowsheet.  The WTP Cold Commissioning demonstration may be 
part of or separate from the Cold Commissioning performance testing, at the Contractor’s discretion. 
 
The Contractor, if electing to pursue this incentive, shall present a proposal to DOE on the strategy, 
approach, work products, specific measurements, and cost and schedule for achieving this performance 
objective.  Costs associated with developing a proposal shall assume use of WTP Management Reserve 
(MR) to fund a baseline change proposal, shall not be considered new Contract Scope and shall be 
accounted for separately.  Funding associated with executing a proposal shall be from a mutually agreed 
apportionment between Contractor’s MR and Government’s Owner’s contingency as reflected in an 
approved baseline change proposal (BCP). In the event the cost at completion exceeds the BCP value, 
the difference is funded in the same proportion.   
 
The technical outcome will be provided in an interim and final summary report that shall:  

 Identify the proposed optimized flowsheet(s) as a function of feed type and predicted sodium use 

 Identify feed staging and blending strategies to reduce sodium use 

 Identify glass formulations to increase aluminum loading in HLW glass, to the extent that this 
approach is used 

 Summarize laboratory testing, bench scale testing, engineering scale testing and modeling results 
that demonstrate the reduced usage 

 Specify the plant testing requirements needed to confirm assumptions (interim report) 

 Document WTP cold commissioning  results used to confirm the  assumptions and results 

 
Information and data gained from lab and engineering scale testing to close External Flowsheet Review 
Team issues about leaching, ultrafiltration performance, and process limits can be credited to earn the 
sodium reduction fee enhancement. 
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INCENTIVE FEE E.2 – SODIUM REDUCTION (cont.) 
 
 
Enhanced fee for Sodium Reduction will be determined based on the Contractor’s success in reducing 
sodium in accordance with the following stepped schedule: 

 

At Least But Less Than

5,000 10,000  $                3,000,000 

10,000 15,000  $                3,000,000 

15,000 20,000  $                3,000,000 

20,000 25,000  $                3,000,000 

25,000  $                3,000,000 

TOTAL 15,000,000$              

Metric Tons Sodium Reduced

Incentive Fee 

*  Fee earnings in the table represent earnings at the applicable 

Sodium-reduction level achieved and are cumulative.  
  
Enhanced fee shall be earned and payable upon the Contracting Officer’s determination of the 
Contractor’s completion of the following activities: 
 

1. Completion of initial model and bench scale testing for runs demonstrating sodium 
reduction:  30% of the fee for the predicted improvement.  If the runs are also 
demonstrated on the Pretreatment Engineering Platform and engineering scale melter 
tests (if aluminum loading in the high-level waste glass is part of the strategy) fee is 
increased to 50% of the fee for the predicted improvement. 

2. Completion of cold commissioning testing and final report (Section C.6, Standard 5 
Commissioning: (e) Cold Commissioning, (5) Cold Commissioning Results and 
Documentation):  final fee determination, less any fee paid under paragraph (1.) above.  

 
Total Available Fee for E.2 Sodium Reduction = $15,000,000 
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ATTACHMENT B-2-E – INCENTIVE FEE E – ENHANCEMENT INCENTIVE FEE (cont.) 

INCENTIVE FEE E.3 – ENHANCED PLANT TURNOVER 

 
An enhanced fee is earned and payable to the Contractor upon the Contracting Officer’s determination of 
the Contractor’s ability to reduce the six (6)-month plant turnover period for the LAB, LAW, HLW, and PT 
facilities.  The schedule calls for each of these facilities to be transitioned to the Tank Operations 
Contractor within six (6) months of the completion of hot commissioning.  For the LAB, LAW, and HLW 
facilities, one million dollars is earnable for each facility if the Contractor has reduced the transition period 
by one (1) month.  Three million dollars is earnable for each facility if the Contractor has reduced the 
transition period by three (3) months.  A straight-line incremental amount, on a daily basis, is earnable for 
each facility (LAB, LAW, and HLW facilities) if the Contractor has reduced the transition period between 
one (1) month and three (3) months.  For the PT Facility, the same criteria are in place, and two million 
dollars is earnable if the Contractor has reduced the transition period by one (1) month and six million 
dollars for three (3) months.  A straight-line incremental amount, on a daily basis, is earnable if the 
Contractor has reduced the transition period for the PT Facility between one (1) month and three (3) 
months. Completion of transition for fee determination purposes is considered complete upon providing 
items listed in the Facility Transition Plan section of Contract (Section C.6, Standard 5 Commissioning, (j) 
Transition) to the Operating Contractor. 

 

Facility Per Month Early Total 

LAB $1,000,000 $3,000,000 

LAW $1,000,000 $3,000,000 

HLW $1,000,000 $3,000,000 

PT $2,000,000 $6,000,000 

Total  $15,000,000 

 
 
Total Available Fee for E.3 Enhanced Plant Turnover = $15,000,000 
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ATTACHMENT B-2-E – INCENTIVE FEE E – ENHANCED INCENTIVE FEE (cont.) 
 
INCENTIVE FEE E.4 – SUSTAINED PRODUCTION ACHIEVEMENT 
 

An enhanced fee is earned and payable to the Contractor upon the Contracting Officer’s determination of 
the Tank Operations Contractor being able to sustain specific plant capacities for a continuous ninety 
(90)-day period in the first six (6) months after turnover of each process facility (LAW, HLW, and PT).  
This incentivizes the Contractor to work with the Tank Operations Contractor to achieve sustained 
operations.  Two million dollars is earnable, for PT-High, PT-Low, HLW, and LAW each, if the Contractor 
has achieved minimum capacity values.  An additional two million dollars is earnable, for PT-High, PT-
Low, and HLW each, if the Contractor has achieved treatment capacity values and one million dollars for 
LAW.  A straight-line incremental amount is earnable if the Contractor has achieved values between 
minimum and treatment capacities.  The minimum and treatment capacity values are specified in Section 
C.6, Standard 5 Commissioning, (g) Hot Commissioning, (4) & (5) Hot Commissioning Capacity Tests, 
Table C.6-5.2. Hot Commissioning Capacity Testing Criteria. 
 

FACILITY MINIMUM CAPACITY TREATMENT CAPACITY TOTAL AVAILABLE 

PT-High $2,000,000 $2,000,000 $4,000,000 

PT-Low $2,000,000 $2,000,000 $4,000,000 

HLW $2,000,000 $2,000,000 $4,000,000 

LAW $2,000,000 $1,000,000 $3,000,000 

Total $8,000,000 $7,000,000 $15,000,000 

 
Total Available Fee for E.4 Sustained Production Achievement = $15,000,000 
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ATTACHMENT B-2-F – INCENTIVE FEE F – DFLAW DESIGN COMPLETION FEE (350) 
 
The following DFLAW Fee Incentives and associated fee will be earned and payable when the 
Contracting Officer determines the milestone has been completed in accordance with Attachment Q in 
Section J of the contract.     
 
For purposes of the Cost, Schedule, and Interim Milestone completion incentives as set forth in this 
section, the Contractor will ensure all requirements as defined in Section J, Attachment Q, DFLAW 
Design Completion, have been met and submit a Declaration of Completion to DOE. 
 
1. DOE will review and either approve or reject the Contractor’s declaration within 30 calendar days of 

submission. In the event DOE rejects the Contractor’s declaration, DOE will provide a detailed basis 
for rejection.  

 
2. Upon approval of the Declaration by DOE, the contractor shall submit a summary of the cost incurred 

and the incentive fee due for DOE review and approval to invoice the fee.   DOE shall authorize the 
Contractor to invoice the final incentive fee within 10 calendar days or provide a detailed basis for 
withholding authorization.  Notwithstanding the 10 calendar day period in the preceding sentence, 
DOE will conduct a comprehensive review of the contractor’s summary of cost incurred within 90 
days of invoice receipt.  The final incentive fee amount is subject to adjustment for any findings 
resulting from DOE’s comprehensive cost review.    The completion date will become fixed for 
purposes of the incentive provisions of “DFLAW Design Completion” (CLIN 2.1) of the contract as the 
date specified by the Contractor in its declaration and approved by DOE.  
 

3. In the event the Contractor’s declaration is rejected by DOE, costs incurred after submission of the 
Contractor’s “Declaration of Completion” shall be included in the calculation of the final cost against 
the target cost until DOE approves the declaration. 

 
Provisional payment of fee is authorized for incentive fee under CLIN 2.1.  Provisional fee of 80% of 
projected fee earnings will be paid quarterly upon a determination by the Contracting Officer that the 
Contractor is making satisfactory progress toward completion of the applicable incentive.  Any incentive 
(either cost or schedule, including the interim milestone schedule incentive) provisionally earned will be 
payable within 30 days of DOE acceptance in accordance with Attachment Q in Section J of the contract. 
80% of cost and schedule incentives (pro-rated on a quarterly basis) for DFLAW Design Completion will 
be paid provisionally based upon a projection of cost and schedule at completion.  Final fee earned for 
DFLAW Design Completion will be based upon the criteria as set forth in Table B-2-F-1 below. 
 
* Any cost and/or schedule incentive provisionally paid is not finally earned by the contractor until the 
Contracting Officer authorizes the contractor to submit a final incentive invoice. If the DFLAW Design 
Completion is not successfully completed due to actions by the contractor all provisionally earned 
incentives will be forfeit and shall be returned to DOE within 30 days of written request by the Contracting 
Officer, in accordance with Clause I.65 FAR 52.232-17 Interest (JUN 1996). 
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Table B-2-F-1.  DFLAW Design Completion Fee 

DFLAW Design Completion Fee Milestones Fee ($) 
 
DFLAW Design Completion 
 
Interim Milestone Completion Incentive Fee –                                                                                                                                              
Description:  

1) Complete the constructability review, model review and initial Hazard Analysis 
for the DFLAW Effluent Management Facility by-  

 
December 31, 2015 
After March 31, 2016 and before June 30, 2016 
After June 30, 2016  

 
2) Prepare and issue the DFLAW EMF Safety Basis Change Package 

(SBCP)/Preliminary Documented Safety Analysis (PDSA) update as an 
addendum to the LAW PDSA by- 
 
July 31, 2016 
After October 30, 2016 and before January 31, 2017 
After January 31, 2017 

 
Cost Incentive Fee –  
Description: DOE and the Contractor will share cost under runs on completion of CLIN 2.1 
of less than target contract cost ($75M) in the ratio of 80% DOE/20% Contractor, subject 
to the maximum combined fee limitation. 
 
DOE and the Contractor will share cost overruns on completion of CLIN 2.1 of more than 
target contract cost ($75M) in the ratio of 80% DOE/20% Contractor, subject to the 
minimum fee limitation. 
 
Schedule Incentive Fee –  
Description: For every full month DFLAW Design Completion is accepted as complete per 
Section J Attachment Q, prior to April 30, 2018, fee will be increased by $100,000 subject 
to the maximum combined fee limitation. 
 
In the event DFLAW Design Completion is accepted as complete between April 30, 2018 
and July 31, 2018, fee will be reduced by $100,000 for each full month completion occurs 
after April 30, 2018 per Section J Attachment Q. 
 
In the event DFLAW Design Completion is accepted as complete per Section J 
Attachment Q after July 31, 2018, total fee available will be reduced to the minimum fee of 
$750,000. 
 
Minimum Fee under DFLAW Design Completion 
(exclusive of any Interim Milestone Completion Fee) 
 
Target Fee under DFLAW Design Completion (exclusive of any Interim Milestone 
Completion Fee) 
 
Maximum Fee inclusive of Cost, Schedule & Interim Milestone Completion Incentive 
Fee 

 
 
 
 
 
 
 
 
$500,000 
$250,000 
$0 
 
 
 
 
 
$500,000 
$250,000 
$0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
$750,000 
 
 
$4,500,000 
 
 
$9,000,000 

 
 
 
 


